

☐ SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010119-7

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

DATE

15 January 1970

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

1 October 1970

NAME OF CONTRACTOR

25X1

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 77%

PER CENT OF FUNDS EXPENDED - 78%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 January 1970

12-67 1897

PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declass Review by
NIMA/DOD

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. The program schedule calls for 82% of the work to be completed and 77% is actually complete.

2. The front of this report lists 78% of the funds expended, this includes 72% spent and 6% committed.

25X1

3. [] Project Manager visited [] from 5-16 December 1969 to determine the cause of the slip in the optical subcontract schedule. The delay was due to a 3 week strike at the [] plant and mechanical problems with an optical subsystem. The new date for [] to start acceptance tests on the optical system is 25 February 1970. On 9 January 1970 [] reconfirmed this date in a cable to [] and reported that work was progressing very well.

25X1

4. [] has informed the technical monitor that the memory capacity of the [] Computer (16,000 core memory) is not adequate to handle the entire computer program. [] and NPIC are investigating the best approach (drum vs core) for added memory. When this is resolved [] will be requested to submit a proposal for a change-in-scope to increase the memory storage.

25X1

5. [] Project Manager will visit [] the last week of January to work out a test plan for the optical system.

25X1

6. Total Authorized Funds: Original Contract

25X1

25X1

Total

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET